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Quarterly Timeline
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CITY-LED PROJECTS

Central Seawall Replacement

Environmental and Permitting

Seawall Design & Construction

(assumes concurrent utility work)

Potential Phase 2 Seawall System coordinated 

with Central Waterfront Construction

Central Waterfront - King to Battery

Waterfront Partnerships Committee

Design

Environmental Process (SEPA/NEPA) Construction 

Construction Window

Design (Public Space/Waterfront Roadway) Project-related Activities

(May be multiple design packages) Milestone

Electric Utility Lines attached to Viaduct

Utility Relocation Required for Viaduct Demo

Alaskan Way Surface Street / Open Space 

includes Elliott / Western Connector

(May be multiple construction contracts)

Mercer West (assumes concurrent utility work)

Environmental Process

Design

Construction

RELATED CITY PROJECT

Mercer East (assumes concurrent utility work)

Construction (Mercer St & Valley St)

WSDOT-LED PROJECTS

SR-99 Bored Tunnel

Environmental Process

Tunnel Bore Preliminary Design

TBM / Tunnel Bore Construction

Tunnel Utility Construction

Tunnel Operations Buildings

South Access

(includes surface streets & related utility work)

Design & Construction

North Major Utilities Contract

Design & Construction

North Access (includes related utility work)

Design & Construction

North Surface Streets 

(includes related utility work)

Design & Construction (incl. reconnection of John, Thomas, Harrison during const)

Battery Street Tunnel (concurrent utility work)

Decommission Design & Construction

RELATED CITY PROJECT

Spokane St (assumes concurrent utility work)

Construction

WSDOT-LED PROJECTS

 Holgate to King 

Stage 1: Utility Relocation

Design & Construction

Stage 2: Heavy Civil Work

Design & Construction

Stage 3: Tail Track By-pass (little h)

Design & Construction

Transit / Other Enhancements

Transit Service in South End

SR 99 ITS South / North

Automated Emergency Gates

SR-519

Design/Build: WB Ramp & Ryl Brghm

KEY

2010 2011 2012 2013 2014 2015 2016 2017 2018

FEIS ROD

Tunnel Open

Coordinate with 
Seawall Design

Contract Award

Contract Operationally 

SDEIS

TBM Ordered TBM Assembled

Tunnel 
Boring 

Complete

RODFONSI Fish Window Fish Window Fish WindowFish Window Fish Window Fish Window

BST Decommissioned

Preliminary Eng 
Complete

Utility Reloc 

ROD

RFQ/RFP

SEPA CompleteCorps Permit Issued Corps Permit Issued Seawall 

Begin  Viaduct 
Demo  south of  

King St.

Draft RFP

Final RFP

Retrieve TBM

Contract Award

Contract Award

Contract 

Preferred Seawall  Alternative(s) 
Selected

RFQ

Begin Viaduct 
Demo

Begin Final Design

Begin Final Design

Begin Final Design

Begin Final Design


